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February 28, 2022

Project Schedule

The following is a tentative schedule to chart the completion of the project.
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Topics/Actions
Abingdon Staff Discuss Staff Changes with PC and Share Text with HPARB

PC Worksession 4 — Administration and Permit Standards, Subdivisions
Town staff reviews definitions & outstanding comments with PC

PC Worksession 5 — lllustratives, Map, Final Items, Full Draft

Open House

Town staff reviews open house comments with PC

Worksession 6 — Review Final Draft with PC (or TC dependent upon extent
of open house comments)

TC Worksession — Review Project Process, Major Changes, Final
Comments/Edits

Planning Commission Public Hearing

TC Public Hearing/Adoption
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